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Agenda Subject Date

Final Pay Estimate 9to Contract 0305 November 6 2007

Department Attachments Budget Impact
Public Works Budget Status Sheet 0

Final Pa Estimate 9 Vicinit Ma

Administrative Recommendation

City Council approve Final Pay Estimate 9to Contract 0305 in the amount of655800for a total

contract price of146394975 with Ceccanti Incorporated and accept construction of Project No

C1014 Auburn Way South Safety Improvements

Background Summary

The Auburn Way South Safety Improvement Project C1014 includesrechannelization along Auburn

Way South a new signal at F Street SE improvements to the WSDOT traffic signal at 6th Street SE and

Auburn Way South and widening for an additional lane between D Street SE and 6th Street SE

A project budget contingency of31442 remains in the 102 fund

W11196

0491C1014

Reviewed by Council Committees Reviewed by Departments Divisions

Arts Commission COUNCIL COMMITTEES Building MO

Airport Finance Cemetery Mayor
Hearing Examiner Municipal Serv Finance Parks
Human Services Planning CD Fire Planning
Park Board Public Works Legal Police

Planning Comm Other Public Works Human Resources

Action
Committee Approval Yes No
Council Approval Yes No Call for Public Hearing
Referred to Until

Tabled Until

Councilmember Wa ner Staff Dowd

Meeting Date November 19 2007 Item Number VC4
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BUDGET STATUS SHEET

Proj No C1014A Auburn Way South Safety Improvements

Q PSE @ 100

as of November 6 2007 Q Prebid

Q Award

Const Final Pay Estimate

Fundin PriorYears 2006 2007 Total

102 Street Fund 435793 659984 43000 1138777

Federal HES Grant 9010 806955 26145 833100

Developer Funds Les Schwab 48500 48500

430 Storm Drainage Funds 33464

Total 1324712 686129 43000 2020377

Activity Prior Years 2006 2007 Total

Design Engineering 434099 434099

Property Acquisition 30220 30220

Legallssues 3541 3541

Construction Contract 764679 643855 6558 1415092

Change Orders 48858 48858

Construction Engineering 41392 42274 5000 88666

Authorized Construction Contingency

Utility Company PSE 1923 1923

Total 1324712 686129 11558 2022399

102 Arterial Street Funds

PriorYears 2006 2007 Total

102 Funds Bud eted 1291248 686129 43000 2020377

102 Funds Needed 1291248 686129 11558 1988935

102 Fund Project Contingent 31442 31442

102 Funds Required

430 Storm Drainage Funds

0 0 0 Total

430 Funds Budgeted 33464 33464

430 Funds Needed 33464 33464

430 Fund Project Contingent
430 Funds Required s a




